

**FY 2020-21 STREET IMPROVEMENT PROJECT**

**NOTE:** The following is a construction work schedule primarily for the streets identified requiring 1.5" and 2" selective grind/overlay (patch), tapered grind, edge grind, and slurry seal.

The Contractor is responsible for notifying and posting (at least 48 hours prior to working on particular street) "NO PARKING" signs on affected streets as scheduled.

Keep in mind that the schedule can change due to adverse weather condition and other unforeseen circumstances.

Street Name	From	To	WORK TO BE DONE					
			5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay		Slurry Seal (Entire Street)
						GRIND	OVERLAY	

**IN PREPARATION FOR THE SLURRY SEAL OPERATION FOR THE FOLLOWING STREETS, THE CONTRACTOR HAS SCHEDULED REPAIR WORK AT VARIOUS STREETS:**

**SELECTIVE 2" R&R PATCH REPAIR WORK: 07/16/2021**

**TAPERED AND EDGE GRIND: 07/26/2021**

**FULL-WIDTH 1.5"-DEPTH GRIND AND OVERLAY: 07/28/2021**

**SLURRY SEAL APPLICATION: 07/30/2021.**

**Schedule Updated: 07/28/2021**

**AREA 1. SCENIC RIDGE - DISTRICT 1**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)
HOMERIDGE LN	RIMROCK AVE	WOODHOLLOW LN	7/27/2021	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	7/30/2021
HOMERIDGE LN	WOODHOLLOW LN	SUNDOWN LN	7/27/2021				7/30/2021
HOMERIDGE LN	SUNDOWN LN	END	7/27/2021				7/30/2021
SUNDOWN LN	RIMROCK AVE	WOODHOLLOW LN	7/27/2021				7/29/2021
SUNDOWN LN	WOODHOLLOW LN	HOMERIDGE LN	7/27/2021				7/29/2021
WOODHOLLOW LN	HOMERIDGE LN	HOMERIDGE LN	7/27/2021				7/29/2021
SUNBURST TRL	SCENIC RIDGE DR	END	7/28/2021				7/30/2021
FALLVIEW LN	SCENIC RIDGE DR	END	7/28/2021				7/30/2021
CLEAR SPRINGS LN	SCENIC RIDGE DR	END	7/28/2021				7/30/2021

**AREA 2. GABRIEL DR, ET. AL. - DISTRICT 3**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)		
PAINTER DR	GABRIEL DR	END	NO TAPERED GRIND NEEDED	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	7/19/2021	7/21/2021		
GABRIEL DR	PEYTON DR	PAINTER DR				7/19/2021	7/21/2021		
GABRIEL DR	PAINTER DR	END				7/19/2021	7/21/2021		
ASHLEY CT	PEYTON DR	GEORGETOWN LN			7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	NO CRACK SEAL NEEDED	08/02/2021 - 08/03/2021	
GEORGETOWN LN	ASHLEY CT	DELANCY CT							
GEORGETOWN LN	GLEN RIDGE DR	DELANCY CT							
DELANCY CT	GEORGETOWN LN	END							
GLEN RIDGE DR	PEYTON DR	WEST GATE			NO CRACK SEAL NEEDED	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	7/19/2021	7/21/2021
ILEX	GLEN RIDGE DR	END						7/19/2021	7/21/2021

**AREA 3. TERN ST, ET. AL. - DISTRICT 5**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)					
TERN ST	VALLE VISTA DR	TERN CT	NO TAPERED GRIND NEEDED	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	7/20/2021	7/22/2021					
TERN ST	TERN CT	ORGANDY LN				7/20/2021	7/22/2021					
TERN ST	ORGANDY LN	BAYBERRY DR				7/20/2021	7/22/2021					
TERN CT	TERN ST	END				7/19/2021	7/21/2021					
PAISLEY ST	PEYTON DR	CHANTILLY ST			7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	NO CRACK SEAL NEEDED	08/02/2021 - 08/03/2021				
CHANTILLY ST	CHANTILLY ST	PLAID CT										
CHANTILLY ST	PLAID CT	GINGHAM CT										
CHANTILLY ST	GINGHAM CT	ORGANDY LN			7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	NO CRACK SEAL NEEDED	08/02/2021 - 08/03/2021				
PLAID CT	CHANTILLY ST	END										
GINGHAM CT	CHANTILLY ST	END			7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	NO CRACK SEAL NEEDED	7/20/2021	7/22/2021			
ORGANDY LN	TERN ST	CHANTILLY ST						7/20/2021	7/22/2021			
ORGANDY LN	CHANTILLY ST	END						7/20/2021	7/22/2021			
SPRIG ST	BAYBERRY DR	15756 SPRIG ST						7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	NO CRACK SEAL NEEDED	7/29/2021 - 7/30/2021	
SPRIG ST	15756 SPRIG ST	15688 SPRIG ST										
SPRIG ST	15688 SPRIG ST	15584 SPRIG ST										
SPRIG ST	15584 SPRIG ST	ASTRAL ST										
ASTRAL ST	BAYBERRY DR	END	7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	NO CRACK SEAL NEEDED	7/29/2021	7/30/2021					

**AREA 4. SUMMIT RANCH (WEST) - DISTRICT 2**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)
TURQUOISE CIR N	CINNABAR CT	HALITE CT	7/22/2021	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	NO FULL-WIDTH GRIND	7/23/2021
TURQUOISE CIR N	HALITE CT	OLIVINE DR	7/22/2021				7/23/2021
TURQUOISE CIR N	OLIVINE DR	OBSIDIAN CT	7/22/2021				7/23/2021
HALITE CT	TURQUOISE CIR N	END	7/22/2021				7/23/2021

**AREA 5. WILLIAMS AVENUE - DISTRICT 4**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)
WILLIAMS AVENUE	YORBA AVE	AVERY AVE	7/20/2020	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	NO FULL-WIDTH GRIND	7/21/2021

**AREA A. SOUTH SUMMIT RANCH RESIDENTIAL AREA (DISTRICT 2) (ADDITIVE BID)**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)
TURQUOISE CIR N	OBSIDIAN CT	AZURITE DR	7/22/2021	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	NO FULL-WIDTH GRIND	7/28/2021
TURQUOISE CIR N	AZURITE DR	TOPAZ DR	7/22/2021				7/28/2021
OLIVINE DR	TURQUOISE CIR N	PYRITE CT	7/22/2021				7/27/2021
OLIVINE DR	PYRITE CT	AZURITE DR	7/22/2021				7/27/2021
AZURITE DR	CARBON CANYON RD	TURQUOISE CIR N	7/22/2021				7/27/2021
PYRITE CT	OLIVINE DR	END	7/22/2021				7/27/2021
OBSIDIAN CT	TURQUOISE CIR N	END	7/22/2021				7/27/2021
DOLOMITE DR	TURQUOISE CIR N	RHYOLITE CT	7/22/2021				7/27/2021
DOLOMITE DR	RHYOLITE CT	END	7/22/2021				7/27/2021
RHYOLITE CT	DOLOMITE DR	END	7/22/2021				7/27/2021

**AREA B. COTTONWOOD TRAIL RESIDENTIAL AREA (DISTRICT 1)**

Street Name	From	To	5' WIDE TAPERED GRIND (0'-0.12' DEPTH)	Selective 2" R&R (Isolated AC grind and overlay)	CRACK SEAL	Full-Width 1.5"-Depth Grind and AC Overlay	Slurry Seal (Entire Street)				
SARATOGA PL	COTTONWOOD TRL	END	NO TAPERED GRIND NEEDED	NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	7/28/2021				
OAKLAND WAY	ROCKSPRINGS DR	COTTONWOOD TRL					7/27/2021	7/29/2021			
ELM TREE LN	COTTONWOOD TRL	END					7/27/2021	7/29/2021			
OAKLAND WAY	COTTONWOOD TRL	END					7/27/2021	7/29/2021			
HILLSBOROUGH LN	COTTONWOOD TRL	GLENDON PL					7/28/2021	7/29/2021			
HILLSBOROUGH LN	GLENDON PL	END					7/28/2021	7/29/2021			
GLENDON PL	HILLSBOROUGH LN	END					7/28/2021	7/29/2021			
COTTONWOOD TRL	SARATOGA PL	HILLSBOROUGH LN					7/29/2021 - 7/30/2021	7/12/21 - 7/13/21	NO FULL-WIDTH GRIND AND AC OVERLAY NEEDED	08/02/2021 - 08/03/2021	
COTTONWOOD TRL	HILLSBOROUGH LN	OAKLAND WAY					NO SELECTIVE PATCH NEEDED	NO CRACK SEAL NEEDED	NO CRACK SEAL NEEDED	7/27/2021	7/29/2021
COTTONWOOD TRL	OAKLAND WAY	ELM TREE LN								7/27/2021	7/29/2021
COTTONWOOD TRL	ELM TREE LN	END	7/27/2021	7/29/2021							
COTTONWOOD TRL	SCENIC RIDGE DR	SARATOGA PL	7/28/2021	7/30/2021							